

# Daily Progress Report

North Field Utility Corridor | Pump Station 3 Tie In | 12 Aug 2026

|                                 |                                           |
|---------------------------------|-------------------------------------------|
| <b>Report date:</b> 12 Aug 2026 | <b>Reporting period:</b> 0800 h to 1800 h |
| <b>Weather:</b> Sunny. 37 C.    | <b>Manpower:</b> 23 personnel on site     |

## Progress against linked schedule activities

| Activity ID     | Discipline      | Work completed today                                  | Actual / Plan | Progress | Status  |
|-----------------|-----------------|-------------------------------------------------------|---------------|----------|---------|
| CIV-PS3-FND-001 | Civil           | Blinding concrete pour continued for pump foundation. | 45/65 m3      | 69.2%    | Ongoing |
| PIP-PS3-WLD-024 | Piping          | Field weld joints root and hot passes accepted.       | 14/24 joints  | 58.3%    | Ongoing |
| PIP-PS3-SPO-015 | Piping          | Firewater spool trench placement.                     | 45/80 m       | 56.2%    | Ongoing |
| ELE-PS3-CT-011  | Electrical      | Cable trench bedding placement at MCC-02.             | 90/160 m      | 56.2%    | Ongoing |
| INS-PS3-JB-001  | Instrumentation | Junction box stanchions and JB-101 mounting.          | 4/12 ea       | 33.3%    | Ongoing |

## Quality, constraints and next shift

|                          |                                                                                   |
|--------------------------|-----------------------------------------------------------------------------------|
| <b>Quality evidence:</b> | Visual inspection accepted on welded joints. Trench bedding depth verified 100mm. |
| <b>Next shift:</b>       | Continue welding on utility header and complete foundation blinding.              |

Prepared by: Site Construction Supervisor | Fictional demonstration data for SIH26122 format testing.