

Daily Progress Report

North Field Utility Corridor | Pump Station 3 Tie In | 18 Aug 2026

Report date: 18 Aug 2026	Reporting period: 0800 h to 1800 h
Weather: Overcast, slight haze. 36 C.	Manpower: 27 personnel on site

Progress against linked schedule activities

Activity ID	Discipline	Work completed today	Actual / Plan	Progress	Status
CIV-PS3-FND-002	Civil	Pump P-101/P-102 foundation rebar and shuttering completed.	12/12 t	100.0%	Complete
CIV-PS3-TR-0220	Civil	Utility trench excavation CH 0+220 to 0+260 completed.	40/40 m	100.0%	Complete
PIP-PS3-HDR-100-B	Piping	Utility header spool Section B fit-up in progress.	10/30 m	33.3%	Ongoing
EQP-PS3-PMP-101	Static/Rotating Equipment	Crude Transfer Pump P-101 foundation prep and shimming.	0/1 ea	0.0%	Ongoing
ELE-PS3-TR-005	Electrical	Cable tray installation in Main Piperack Tier 2.	90/200 m	45.0%	Ongoing

Quality, constraints and next shift

Quality evidence:	Rebar spacing and concrete cover blocks inspected and approved prior to pour clearance.
Next shift:	Pre-pour inspection for pump foundation; continue Tier 2 cable tray installation.

Prepared by: Site Construction Supervisor | Fictional demonstration data for SIH26122 format testing.