

Daily Progress Report

North Field Utility Corridor | Pump Station 3 Tie In | 16 Aug 2026

Report date

16 Aug 2026

Reporting period

0800 h to 1800 h

Weather

Clear, light breeze

Manpower

19

Progress against linked schedule activities

Activity ID

Discipline

Work completed today

Actual / Plan

Progress

Status

CIV-PS3-DRN-001

Civil

Stormwater drainage channel installation

90/120 m

75.0%

Ongoing

PIP-PS3-HDR-100-B

Piping

Utility header spool section B fabrication

20/30 m

66.7%

Ongoing

ELE-PS3-CT-012

Electrical

Cable trench bedding at MCC-01

120/140 m

85.7%

Ongoing

INS-PS3-ITR-002

Instrumentation

Instrument cable tray installation at PR-01

130/180 m

72.2%

Ongoing

HSE-PS3-BAR-002

HSE

Deep excavation hard barricading

300/300 m

100.0%

Complete

Quality, constraints and next shift

Barricade run inspected and signed off by HSE officer